SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:30PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 231 Const Calendar Day: 806 Date: 23-Nov-2011 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 am Break: Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12 PM 4PM 50 - 60
Precipitation None Condition partly Cloudy

Working Day If no, explain:

Diary: Dispute

Work description.
[]

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
*ABF-SUB-002171R01, "PWS Restraint System at Pier W2".

* ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".

*ABF-SUB-002416R00, "West Floating Arms".

*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".

*ABF-SUB-002393R00, "Pier W2 Access Platform".

*ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

ACTIVITIES:

1. The main activity of the ABF crews was doing some modifications on the Primary Hauling System
counterweight sheave bracket. The front portion of the bracket was removed from its position and the
crews welded stiffening plates at the pulley block connection. The work was supervised by Mr. Jerry Kent,
the General Superintendent; the pulley block was put in place for testing after all necessary modifications
were done.

2. The ABF crews repositioned one of the two Hinge-K scaffolding of the E-line; still ABF is caulking the
circular connection boundary between the Hinge-K pipe and the frame as shown in the pictures.

3. ABF crews continued painting of added steel pieces to the Secondary Hauling System. These pieces
were added as bracing to stabilize the system. The connection of the framing system to the Pier W2 also
was painted. All steel surfaces which might rust are being painted.

4. The selected attached pictures show the detail of the performed activities.

NOTES:

«Jerry Kubala, The Foreman, hurt his finger which was caught under a thick plate around 9:00AM; he left
the job site for the hospital for a check.

*ABF Engineers Mr. Adam Reeve and Mr. Scott Yeager were present at the job site.

*ABF General Superintendent, Mr. Jerry Kent and Mr. Aaron Kent supervised the work.

*The activity was stopped at 11:30 because of the holidays.

ABF crews involved in pier W2 activities:
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-Jerry Kubala
-Rigoverto Garcia
-Filex Melgar

-Joseph Stone

-Enrique Robles
-Jonathon Canate
-Scott Ross (Crane Op.)

Welding:
-Rick Clayborn
-lan Murphy

Painting:
-Rubin Soto
-Javier Alcala
-Manny Berrios

Equipments:

-Miller welding Machine (ABF002243)
-Lincoln Welding machine (ABF00074)
-Crane TEREX RT160 (ABF002154)

04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
MANNY BERRIOS 1.00 0.00 0.00 1.00 D
JAVIER ALCALA 4.50 0.00 0.00 4.50 D
Operator APP SCOTT ROSS 4.50 0.00 0.00 4.50 D
Ironworker APP IAN MURPHY 4.50 0.00 0.00 4.50 D
Ironworker FOR EARL CLAYBORN 4.50 0.00 0.00 4.50 |:|
Ironworker APP JONATHAN CANITES 4.50 0.00 0.00 4.50 D
RUBIN SOTO 4.50 0.00 0.00 4.50 D
Ironworker JNM JOSEPH STONE 4.50 0.00 0.00 4.50 D
Ironworker FOR ENRIQUE ROBLES 4.50 0.00 0.00 4.50 D
Ironworker JNM FELIX MELGAR 4.50 0.00 0.00 4.50 D
Ironworker JNM RIGOVERTO GARCIA 4.50 0.00 0.00 4.50 D
Ironworker FOR JERRY KUBALA 4.50 0.00 0.00 4.50 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002154 Equipment, Crane, 60 Ton No
450 000 000 0.00 ]
002243 WELDING EQUIPMENT No
300 000 000 000 ]
000074 WELDER, LINCOLN 500-549 AMP DSL/TOW No
1.00 000 000  0.00 ]
Tevqisi
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04-0120F4 Bid Item: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
AMERICAN BRIDGE/FLUOR, A JV

Attachment
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